

MON (17 AUG)	OVERVIEW	STAGING/SET	LX	SD	VM	PSM	MUSICIANS
0900 - 1000	Set-up		Load in (AVEC) Rig overheads				
1000 - 1100							
1100 - 1200							
1200 - 1300							
1300 - 1400			Lunch				
1400 - 1500			Rig overheads (c'td)				
1500 - 1600							
1600 - 1700			Patch & troubleshoot			Mark stage	
1700 - 1800							
TUE (18 AUG)	OVERVIEW	STAGING/SET	LX	SD	VM	PSM	MUSICIANS
0900 - 0930	Set-up	Load in set			Rig & cable projector		
0930 - 1000		Rig hanging panel & fabrics					
1000 - 1100							
1100 - 1200					System test		
1200 - 1300			Focus overheads				
1300 - 1400							
1400 - 1500							
1500 - 1600							
1600 - 1700		Extend bleachers Set up risers	Dinner				
1700 - 1800		Cover risers					
1800 - 1900		Set up instruments	Set up side & floor LX	Set up console (floor) + add speakers			
1900 - 2000		Confirm positions					
2000 - 2100		Retract bleachers					

2100 - 2200			Focus (c'td)	Line check			
2200 - 2300							
WED (19 AUG)	OVERVIEW	STAGING/SET	LX	SD	VM	PSM	MUSICIANS
0900 - 1000	Set-up	Extend bleachers		Move sub Set up & cable onstage mics			
1000 - 1100		Set up pdn desks	Move console				
1100 - 1200			Pre-plot				
1200 - 1300							
1300 - 1400			Lunch	Lunch	Projection mapping		
1400 - 1500			Pre-plot	Move console	Edits (if any) Assist with LX pre-plot		Rehearsal at Function Rm 2
1500 - 1600				System check			
1600 - 1700				Prep for mic-up			
1700 - 1800				Dinner			
1800 - 1900	Dinner	Dinner	Dinner	Quiet time	Dinner		
1900 - 2000	Pre-plot & sound check		Pre-plot	Mic-up + sound check (selected musicians)	Edits (if any) Assist with LX pre-plot		
2000 - 2100							
2100 - 2200							
2200 - 2300							
THU (20 AUG)	OVERVIEW	STAGING/SET	LX	SD	VM	PSM	MUSICIANS
0900 - 0930	Sound check + Plotting			Preset		Safety briefing	Safety briefing
0930 - 1000						Preset	Preset
1000 - 1100			Preset	Mic-up	Preset	Spacing	Spacing/Mic-up
1100 - 1200			Pre-plot	Sound check	Assist with LX pre-plot		Sound check
1200 - 1300							

1300 - 1400	Lunch	Lunch					
1400 - 1500	Sound check + Plotting		Pre-plot	Sound check	Assist with LX plot		Sound check
1500 - 1600							
1500 - 1600							
1600 - 1700							
1700 - 1745			LX cue mtg		LX cue mtg		
1745 - 1845	Dinner	Dinner					
1845 - 1900	Tech run	拜台 /Prayer ritual					
1900 - 1930		Preset	Preset	Mic-up	Preset	Preset	Mic-up
1930 - 2000				Sound check			Sound check
2000 - 2115		Dress tech run					
2115 - 2200		Notes					
2200 - 2300		Reset					
FRI (21 AUG)	OVERVIEW	STAGING/SET	LX	SD	VM	PSM	MUSICIANS
0900 - 1000	Full Dress						Brunch/ Hair & MU
1000 - 1100							
1100 - 1200		Touch-ups	Touch-ups	Preset	Touch-ups		
1200 - 1230		Preset	Preset	Mic-up & sound check	Preset	Preset	Mic-up & sound check
1230 - 1300							
1300 - 1430		Full Dress (videography + photography incl photo call)					
1430 - 1530		Notes & reset					
1530 - 1630	Tea	Tea					
1630 - 1700	Show #1	Preset	Preset	Mic-up & sound check	Preset	Preset	Mic-up & sound check
1700 - 1730							
1730 - 1745		Standby					

1745 - 1800	SHOW #1	House open					
1800 - 1915		Show #1 (videography)					
1915 - 2030		Notes & reset					
SAT (22 AUG)	OVERVIEW	STAGING/SET	LX	SD	VM	PSM	MUSICIANS
1000 - 1100	Show #2						Lunch/ Hair & makeup
1100 - 1200							
1200 - 1300						Lunch	
1300 - 1330		Preset	Preset	Mic-up & sound check	Preset	Preset	Mic-up & sound check
1330 - 1400							
1400 - 1415		Standby					
1415 - 1430		House open					
1430 - 1545		Show #2 (videography)					
1545 - 1615		Post-show talkback (videography)					
1615 - 1700			Notes & reset				
1700 - 1800	Dinner	Dinner					
1800 - 1830	Show #3	Preset	Preset	Mic up	Preset	Preset	Mic up
1830 - 1900				Sound check			Sound check
1900 - 1915		Standby					
1915 - 1930		House open					
1930 - 2045		Show #3 (videography)					
2045 onwards		Strike & bump out					